AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Ofs

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
32 2002MAR27 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARMY TANK- AUTOMOTI VE AND
VI VIAN L. NORDAUNE (586) 753- 2068 ARMAVENTS COMVAND ( TACOM)
WARREN, M CHI GAN 48397- 5000 BLDG 231 ATTN. DCMDE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE
NORDAUNV@ACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002VAR27
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Fanily of Interim Arnored Vehicles

1. This Mdification 32 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for conditional acceptance of fourteen (14)
Infantry Carrier Vehicles (ICV). The Contractor Serial Nunbers are as foll ows:

I Cv- 0008 I Cv- 0025
I Cv- 0009 | CV- 0026
I Cv-0015 I Cv- 0027
I Cv-0019 I Cv- 0029
I CVv- 0021 | CV- 0036
I Cv- 0022 I Cv- 0043
I Cv- 0024 I CVv- 0044

3. Baseline Configuration.

a. The baseline configuration for the eight (8) ICVs presented for acceptance not |ater than 31 March 2002 were manufactured in the
London, Ontario Canada facility to the contractor's General Assenbly |ICV Part Nunber 10651420-011 (12479551), Dated 20 February 2002.
The Contractor Serial Numbers are:

I Cv- 0021 I Cv- 0029
I Cv- 0022 I Cv- 0036
I Cv- 0025 I Cv- 0043
I Cv- 0027 | Cv- 0044

b. The baseline configuration for the six (6) |ICVs presented for acceptance not later than 31 March 2002 were manufactured in
Anni ston, Al abama to the contractor's CGeneral Assenbly |ICV Part Number 10651420-011 (12479551) and Engi neering Rel ease Record (ERR)
Nurmber GDV0220, Dated 6 March 2002 with the exceptions of the Engineering Change Orders outlined in Attachment C.  Attachnment Cis
incorporated into this nodification by reference.

I Cv- 0008 I Cv-0019
I Cv- 0009 I Cv-0024
I Cv- 0015 I Cv- 0026

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the ICvs, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of I AV vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent" includes, but is
not limted to, training equipnent, test equiprent, and |oader/verifiers and/or security devices, if applicable. Any software changes
introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support equi pment
confi gurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the 1CV Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Team has established a corrective action plan for the CM
process. The contractor and the Government agree to execute a contract nodification, not later than 15 May 2002, to clarify the CM
process.

3) Delivery Team Meetings. The previously established joint contractor-Government Delivery Team shall coordinate the
resol ution of production, performance, and vehicle configuration issues.
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5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, and
W BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives.

6. The contractor has an affirnative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirenments. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renpval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the Governnent elects to make its own
correction/installation of any deficiencies after delivery/shipnent, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles manufactured in both the London and Anniston facilities will be conditionally accepted pending conpletion of the First
Production Vehicle Inspection (FPVI). For any discrepancy discovered during the conpletion of the FPVI, the contractor shall perform
corrective action and/or retrofit of all 1CVs previously accepted. The corrective action and/or retrofit of the vehicles shall be
performed at a | ocation specified by the Governnment, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) as follows:

a. For the ICvs manufactured in the London, Ontario Canada facility, the Governnent will use conditionally accepted ICV FIR
Revi sion B, dated 27 February 2002, to inspect the ICVs delivered in March 2002.

b. For the ICVs manufactured in the Anniston, Al abama facility, the Government will use conditionally accepted ICV FIR Revision A

dated 21 Decenber 2001, to inspect the |ICVs delivered in March 2002.

9. Pursuant to the FIRs identified in paragraph 7 above, the subject ICVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the ternms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnment A which is incorporated
into this nodification by reference. The parts and hardware shortages shall be installed on the vehicles, at a |ocation specified by
the Governnent. The installation is subject to Governnment inspection and acceptance. This condition will be met upon Governnent
verification that the installation has been satisfactorily acconplished. The Attachment A addresses the open issues and Attachnment B
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornance Specification
requirenments identified herein:

1) The Alternator failure indicator. (Reference Contractor Waiver WBCT-0007 R2)
2) The Power Pack Interface (PPl) software/hardware issues. (Reference Contractor Waiver WBCT-0008 R2)
3) The Cimate Control Unit (CCU) power noding issues. (Reference Contractor Waiver WBCT-0009 R2)

4) The Gauge Cluster Unit (GCU) intermttent |ock-up software noding issue. (Reference Contractor Waiver WBCT-0010 R2)

5) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021)

6) The winch. (Reference Contractor Wiver WBCT-016)

7) The vehicles manufactured in the Anniston facility will be conditionally accepted pending conpletion of final paint,
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installation of stowage and decals. The vehicles shall have final paint, stowage and decals conpleted/installed prior to vehicle
shiprment. Final paint application is delayed pending installation of the items identified in Attachment A

8) The contractor's milestone schedule to attain an | SO conpliant process for the Anniston facility is docunented in Attachment
D which is incorporated into this nodification by reference.

c. Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this
nodi fication by reference.

d. Height Management System (HVB). The contractor shall conduct a technical analysis of the HVS no later than 5 April 2002. The
contractor shall submt the results/findings of the technical analysis to the Government no later than 18 April 2002. |In the event the
HVS does not neet the requirenents of the contract, the contractor shall performany corrective action and/or retrofit of the HVS, at a
I ocation specified by the Governnent, at no additional cost to the Governnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $77,349 prior to liquidation of
progress paynents) pending nutual resolution of warranty and rel ated provisions, and production verification test provisions. The
parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open conpliance
el enents under di scussion.

11. The Government will wi thhold $304, 426 per vehicle (after the liquidation of progress paynents) for all of the itens addressed above
in Paragraph 9 of this nodification.

a. Upon installation of the Arnor on the vehicles, the contractor may invoice for the total amount of the w thhold due to the Arnor
shortage ($73,445 per vehicle). The release of the withhold is subject to Governnent inspection and acceptance of the arnor. This
condition will be met upon Government verification that the installation has been satisfactorily acconplished.

b. Upon installation of the Renpte Wapon Station (RWS) on the vehicles, the contractor may invoice for $119, 494 per vehicle of the
total amobunt w thheld due to the RWS shortage. This partial release of the withhold is subject to Governnent inspection and acceptance
of the RWs installation. This condition will be nmet upon Governnment verification that the installation has been satisfactorily
acconpl i shed. The renmi nder continues to be withheld until the contractor's RAWS product qualification testing is successfully
conpl et ed.

12.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place.

1) The shipnment of the vehicles manufactured in London facility shall occur no later than (NLT) the follow ng dates:

Qy of ICVs Ship NLT

2 each 4 April 2002
2 each 24 April 2002
4 each 14 May 2002

2) The shipnment of the vehicles manufactured in the Anniston facility shall occur NLT the follow ng dates:

Qy of ICVs Ship NLT

2 each 4 April 2002
2 each 30 April 2002
2 each 14 May 2002

b. Wile the vehicles are shipped in place, the contractor may have access to the vehicles to install sonme of the hardware/parts
shortages addressed in Paragraph 9 above.

c. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RWs into its
transport position prior to shipping.

d. The shipping instruction applicable to this conditional acceptance will be provided in a future nodification.

13. As aresult of this nodification, the total price of Delivery Order 0002 is reduced by $1,082,886. Except as specifically stated
above, all other terns and conditions of Delivery Order 0002 renmain unchanged and in full force and effect.
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*** END OF NARRATIVE A 033 ***
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001AA

0001AG

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

PRODUCTI ON_ QUANTI TY

NSN: 2320- 01-481- 8575

NOUN: | NFANTRY CARRI ER VEHI CLE
FSCM 19207

PART NR: 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 16
AMS CD: 311071

ACRN:  AA

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Per f or mance

SUPPL

ADDR SIGCD MARK FOR TP CD
YO0000 M 2
BRK BLK PT

Deliveries or
DOC
REL CD M LSTRI P
001 WP09530320H001
PRQJ _CD
009

DEL_REL CD QUANTI TY
002 DELETED

DEL DATE

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002

PRODUCTI ON_ QUANTI TY

NSN: 2320- 01- 481- 8575

NOUN: | NFANTRY CARRI ER VEH CLE
FSCM 19207

PART NR 12479551

SECURI TY CLASS: Uncl assified
PRON:  X11GX001X1 PRON AMD: 16
AVS CD: 311071

ACRN:  AA

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Per f or mance

SUPPL

ADDR SIGCD MARK FOR TP CD
Y00000 M 2
BRK BLK PT

Deliveries or
DOC
REL CD M LSTRI P
008 Wp09532085H001
PRQJ_CD
009

DEL REL CD QUANTI TY DEL DATE

123

13

$_1,417,771.000

$

174, 385, 833. 00

$_1, 340, 422. 000

$

17, 425, 486. 00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
001 13 31- MAR 2002
FOB PO NT: Origin
SH P TO PARCEL POST ADDRESS
(YO0000)  SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SHIP-TO) WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEMS REQUI RED UNDER THI S
REQUI SI TI ON.
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
0002AA PRODUCTI ON_ QUANTI TY 1 EA |[$_1,340,422.000 [$ 1,340, 422. 00

NSN: 2320- 01- 481- 8575

NOUN: | NFANTRY CARRI ER VEH CLE
FSCM 19207

PART NR 12479551

SECURI TY CLASS: Uncl assified
PRON:  X112C005X1 PRON AMD: 08
AVMS CD: 643653

ACRN: AB

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530326H010 WB1C5M J 2
PRQJ_CD BRK BLK PT
009
DEL REL CD QUANTI TY DEL DATE
001 1 31- VAR- 2002

FOB PO NT: Origin

SH P TO PARCEL POST_ ADDRESS
(W81C5M PR USA ABERDEEN TEST CTR
BLDG 358 COLLERAN ROAD
ABERDEEN PROV GND MD 21005- 5001

CONTRACT/ DELI VERY ORDER NUMBER
DAAEQ7- 00- D- MD51/ 0002
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE

| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT

0001AA X11GX001X1 AA 1 $ 192, 816, 856.00 $ - 18,431, 023. 00
311071 1GXPO1

0001AG X11GX001X1 AA 1 $ 0.00 $ 17, 425, 486. 00
311071 1GXPO1

0002AA X112C005X1 AB 1 $ 1,417,771.00 $ -77,349.00
643653 1GXC05

NET CHANGE $ -1, 082, 886. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV
Ar ny AB 21 12040000015R5R07P64365331E9 S20113 We6HZV
NET CHANGE

NET CHANGE FOR AWARD: $

PRI OR AMOUNT

OF AWARD

701, 716, 516. 00

CUMULATI VE
—AMOUNT___
174, 385, 833. 00

17, 425, 486. 00

1, 340, 422. 00

| NCREASE/ DECREASE
AMOUNT

-1, 005, 537. 00
-77,349.00

-1,082, 886. 00

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMI
$ -1, 082, 886. 00 $ 700, 633, 630. 00
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